

LFA & Santa Clara  
Board Reports  
For  
Maintenance – Logistics – Facilities  
1-2024

1. **Project Updates:**

- **Station 102:** We are moving forward on this project.
  
- **Station 115:** Appliance Re-Location, this project has been in the works for a while now and is in progress as of 10-9-2023. We are completed in the appliance move and awaiting engineering to be completed.
  
- **Station 101:** Removing large Oak tree in back lot due to tree being rotten.
  
- **Station 109 Project:** Moving forward on drilling well this month. Rescue 109 chassis has arrived and Hughes is starting work on it on Monday 1-15-2024 Getting some costing regarding mobile home costs and permits for septic.
  
- **Paving and striping 116/115/101/113/117:**  
Bid documents going out this next week.
  
- **Station 116:** Generator is a 15,000 KW propane, is going to be used at station 113, getting bids for electrical work.

Respectfully,  
Captain, Nelson