

**LFA & Santa Clara**  
**Board Reports**  
**For**  
**Maintenance – Logistics – Facilities**  
**9-2023**

**LFA/Santa Clara**

**Station 101**

- ✚ BBQ structure and trusses are up and roofing is complete for now.
- ✚ Lighting in engine bay is occurring next month in October

**Station 109**

Ductless A/C system installed in Office.  
Preliminary plot plan is in draft form, some minor tweaking is to occur soon.

**Station 115**

- ✚ Work starting in October on the relocation of appliances. Work to commence October 9<sup>th</sup> 2023.
- ✚ Repairs on north lot are awaiting bids.

**Station 116**

- ✚ Asphalt paving and striping to occur when bids are finalized.
- ✚ Working on the lighting upgrade is in progress to improve safety.