

LFA & Santa Clara
Board Reports
For
Maintenance – Logistics – Facilities
5-2023

LFA/Santa Clara

Station 101

- ✚ 1-inch wildland hose in-service in the estimated to be complete in May

- ✚ 4- inch LDH should arrive next month for E101-E121

Station 103

- ✚ Door parts on order awaiting arrival

- ✚

Station 104

- ✚ Exterior door frame work completed.

Station 109

- ✚ Work starting in office clean up and organization, painting will be starting in the next two weeks.

Station 115

- ✚ Work starting in June on appliance location in bay depending on subcontractor.

- ✚ Developing a plan to remodel women's bathroom, adding an additional toilet and shower, next budget year.

Station 116

- ✚ Asphalt paving and striping to occur the week of the 14th of May 2023

- ✚ Asphalt bids are needing to go out prior to the start of the new budget year so we can try to meet the summer season, we will be working towards this soon.

- ✚ Fence bids have been received and we have a successful bidder, this job will fall under the prevailing wage rates so they are going to adjust the bid to compensate for additional wages rates.

Respectfully,
Captain Nelson