

LFA & Santa Clara
Board Reports
For
Maintenance – Logistics – Facilities
7-2023

LFA/Santa Clara

Station 101

- ✚ Permit is approved for BBQ structure and trusses are ordered and will arrive the 18th of July.

Station 103

- ✚ All items are replaced, station and all equipment are good to go

Station 109

- ✚ Office is painted and most quotes are in for the other work that needs to occur. Work is in the process of being scheduled for completion. Exterior painting bid to be completed soon.

Station 115

- ✚ Work starting in August on the relocation of appliances and electrical depending on cost.

Station 116

- ✚ Asphalt paving and striping to occur August 2023.
- ✚ Work on the lighting upgrade is in progress to improve safety.
- ✚ Fencing is on hold for now