

Maintenance- Logistics-Facilities Board Report for Santa Clara Fire 4-2022

Station 116

Glass Replacement

There has been a delay on the glass replacement due to an error made on the work order not having been figured correctly about the need for a 50% down payment stated on the work order paperwork submitted to us. I have chosen another contractor to complete the job that doesn't require the down payment and is good with the terms of net-30 for payment. I'm anticipating about a month due the glass being tempered.

Gates and Fencing

We have obtained a bid concerning the installation of a small amount of fencing on the back side of the station facing the school district property, the fencing will have swinging gates on both the north and south ends and small gate for single entrance included in it. This was due to the recent activity of vandalism of the memorial and breaking on glass windows, in an attempt to keep folks out of an area where privately owned vehicles are parked and provide security when folks need something out of their vehicles at night they would feel safe in doing so. I have budgeted \$20,000.00 for the project.

Memorial Repair/Replacement

Replace and rebuilding the memorial and including ground level memorial was the way I chose due to ADA requirement so others may enjoy viewing. Including a flag pole and ground light and plug in recommended by Chief, Wood. Will have a drawing by Board meeting time.