

LFA & Santa Clara
Board Reports
For
Maintenance – Logistics – Facilities
8-2023

LFA/Santa Clara

Station 101

- ✚ BBQ structure and trusses are up and roofing is complete, just waiting on some ridge cap to be completed.
- ✚ Hose, ladder and appliance testing completed for 2023

Station 109

All bis are in and awaiting the go-ahead to get started on the projects.

Station 115

- ✚ Work starting in September on the relocation of appliances and electrical depending on cost.

Station 116

- ✚ Asphalt paving and striping to occur September 2023.
- ✚ Working on the lighting upgrade is in progress to improve safety.
- ✚ Fencing is on hold for now